

CampaignOps — Project Context for Codex

1. Project Identity

Project name: CampaignOps

CampaignOps is an AI-assisted event and campaign operations platform.

It is not just a dashboard, not just an AI wrapper, and not a generic event app. It is an internal operating system for planning, executing, tracking, and learning from events and campaigns.

The product is being built for real internal usage by an event/campaign/startup team working across government events, CSR campaigns, community events, café events, outreach campaigns, and client-facing execution work.

The product should help a team go into an office, receive an event/campaign requirement, enter structured information into the system, and instantly generate an execution-ready plan with tasks, budget, vendors, outreach, timelines, risks, and reports.

2. Core Product Vision

CampaignOps helps users convert a raw event or campaign idea into a complete execution workspace.

The system should support:

- Event/campaign intake
- Event type classification
- Scale and budget planning
- AI-generated execution plan
- Task assignment
- Vendor/contact management
- Stakeholder/outreach management
- Content calendar planning
- Budget tracking
- File/document storage
- Activity logs
- Reports
- Post-event debriefs
- Reusable playbook/knowledge base

The long-term vision is to make every completed event improve the system's future intelligence.

Every event should create reusable knowledge:

- What was planned
- What actually happened
- What budget was estimated
- What budget was actually used

- Which vendors worked well
- Which outreach messages worked
- What problems occurred
- What should be remembered next time

3. Product Positioning

Use this product positioning:

“CampaignOps is an AI-assisted event and campaign operations system that converts event requirements into execution plans using event taxonomy, scale tiers, budget patterns, stakeholder context, and reusable organizational knowledge.”

Do not describe it as only:

- AI dashboard
- Event management tool
- CRM
- Chatbot
- Task manager

It is broader than that.

It is a campaign/event operating system.

4. Core Philosophy

The project must follow this philosophy:

AI is not the product. AI is one intelligent layer inside the product.

The product should not use AI everywhere blindly.

The system must first understand:

- The real business workflow
- Event type
- Scale
- Budget
- Timeline
- Stakeholders
- Human responsibilities
- Required vendors
- Department or client context
- Execution constraints

Then AI should help generate structured outputs.

AI outputs must always be editable and reviewable by humans.

No AI output should be treated as final without human approval.

5. Target Users

Primary users:

- Founder / admin
- Event manager
- Campaign manager
- Operations team member
- Outreach executive
- Content manager
- Vendor coordinator
- Volunteer/team member
- Client/viewer later

MVP roles:

- Admin
- Manager
- Member

Future roles:

- Outreach Executive
- Content Manager
- Vendor Coordinator
- Viewer / Client

6. Locked MVP Feature List

Do not add random new features beyond this locked feature list unless explicitly asked.

Foundation Features

- Authentication
- Login
- Signup
- Logout
- JWT authentication
- Refresh tokens
- Protected routes
- Role-based access control
- Organization workspace
- Team members
- User profile
- Organization profile
- Basic settings

Dashboard Features

- Main dashboard / command centre
- Active events overview
- Open tasks
- Total budget
- Vendor/contact count
- Upcoming deadlines
- Budget alerts
- Recent activity
- Event cards
- Filters by event category
- Quick new event button

Event Core Features

- Create event/campaign
- Event type classification
- Event subtype
- Scale tier
- Budget
- Timeline
- Venue/location
- Expected audience/pax
- Stakeholders
- Department/client/org
- Status
- Event command centre

Event Type Categories

Use these primary event categories:

1. Government / CSR
2. Prime Circle
3. Holy Sin Café
4. Private Client

Subtypes:

Government / CSR:

- Observance Day
- Hackathon
- Press Conference
- CSR Drive
- Summit

Prime Circle:

- Niche Meetup
- Group Outing

- Founder Meetup
- Influencer Collab
- Cycling Community
- Trek / Tour Group
- Art / Photography
- Café Hopping

Holy Sin Café:

- Open Mic
- Pop-up
- Brand Activation
- Workshop
- Themed Night

Private Client:

- Wedding
- Corporate
- Private Party
- Product Launch

Event Scale Tiers

Use these scale tiers:

- Micro: less than 30 pax
- Small: 30–100 pax
- Medium: 100–500 pax
- Large: 500–2000 pax
- Mass: 2000+ pax

The system should classify every event using:

Type × Scale × Budget × Timeline × Stakeholders × Brand Context

Event Workspace / Command Centre

Each event should have its own command centre.

Tabs inside event workspace:

- Overview
- Tasks
- Timeline
- Budget
- Vendors
- Contacts / Stakeholders
- Outreach
- Content
- Files
- AI Plan

- Activity Log
- Report

Task Management

Features:

- Create task
- Assign task
- Set priority
- Set due date
- Add notes
- Add checklist
- Add attachments
- Change status
- Comment on task later
- Task history
- Overdue task alert
- Filter by assignee/status/priority
- Campaign/event-wise task board

Task statuses:

- Todo
- In Progress
- Review
- Done
- Blocked

Task priorities:

- Low
- Medium
- High
- Urgent

Leads / Stakeholder CRM

Features:

- Add stakeholder/contact
- Name
- Phone
- Email
- Organization
- Designation
- Category
- Source
- Status
- Notes
- Follow-up date
- Event association

- Export CSV
- Search/filter

Contact categories:

- Sponsor
- Government officer
- College
- Vendor
- Volunteer
- Media
- Influencer
- Guest
- Client
- Speaker
- Performer
- Partner
- Supporter

Statuses:

- New
- Contacted
- Interested
- Follow-up
- Converted
- Not interested
- Closed

Vendor Management

Features:

- Add vendor
- Vendor category
- Contact details
- City
- Service type
- Rate card
- Past events served
- Rating/notes
- Payment status
- Attach quotation
- Assign vendor to event
- Vendor performance notes

Vendor categories:

- Venue
- Catering
- Sound
- Light

- Stage
- Printing
- Decor
- Photography
- Videography
- Transport
- Security
- Registration
- Artists
- Anchors
- Fabrication

Budget Planner

Features:

- Add budget line item
- Estimated amount
- Actual amount
- Vendor name
- Payment status
- Notes
- Budget variance
- Total estimated budget
- Total actual spend
- Remaining budget
- AI suggested budget split
- Budget by event type
- Budget by scale tier
- Export budget sheet

Budget categories:

- Venue
- Food
- Printing
- Branding
- Stage
- Sound
- Lighting
- Travel
- Photography
- Videography
- Ads
- Team
- Guest hospitality
- Vendor payments
- Miscellaneous

Content Calendar

Features:

- Create content item
- Select platform
- Add post title
- Add caption
- Add date
- Assign owner
- Approval status
- Attach creative/asset
- Event-wise calendar
- Monthly calendar view
- List view
- AI-generated content ideas
- AI-generated captions
- Export content plan

Platforms:

- Instagram
- LinkedIn
- Facebook
- X/Twitter
- WhatsApp
- YouTube
- Press
- Offline Posters
- Standee / Banner

Outreach & Communication Generator

Features:

- Generate email draft
- Generate WhatsApp message
- Generate call script
- Generate follow-up message
- Generate sponsorship request
- Generate government/PSU approach letter
- Generate college outreach draft
- Generate invitation letter
- Generate press release
- Generate thank-you note
- Save as template
- Edit before saving
- Copy to clipboard
- Attach to event
- Version history later

Recipient types:

- Sponsor
- College
- Government department
- PSU
- Volunteer
- Speaker
- Influencer
- Media
- Vendor
- Client

Asset / Document Management

Features:

- Upload files
- Store event assets
- Upload proposals
- Upload posters
- Upload budgets
- Upload permission letters
- Upload vendor quotations
- Upload event photos
- Categorize files
- Link files to event
- Download files
- Delete files
- Search files later

File categories:

- Proposal
- Budget
- Poster
- Creative
- Agreement
- Permission
- Quotation
- Report
- Photo
- Video
- PR document
- Template

Activity Logs

Track:

- Who created event
- Who updated event

- Who updated task
- Who changed budget
- Who uploaded file
- Who generated AI output
- Who accepted AI output
- Who changed event status

Reports

MVP report features:

- Event summary report
- Budget report
- Task completion report
- Internal performance report
- Post-event report draft
- CSV export
- PDF export later

7. AI Engine Direction

We are not building our own base LLM from scratch.

We are building:

CampaignOps AI Engine

This means using an existing LLM API as the reasoning layer, but building our own domain-specific intelligence around it.

The AI engine should combine:

- Existing LLM API
- Structured prompts
- JSON output schemas
- Event taxonomy
- Budget patterns
- Company knowledge
- Past event playbooks
- Vendor notes
- RAG later
- Human approval
- Action conversion

AI Philosophy

LLM = reasoning/writing layer

RAG = company memory

Database = source of truth

Prompt templates = process

Structured outputs = discipline

Tools/actions = execution

Human review = safety

AI Output Rule

Every core AI workflow must return structured JSON.

Do not use plain chatbot text for core workflows.

AI output must be saved in the database.

AI output must be reviewable and editable.

AI output should be convertible into app objects:

- Task checklist → Tasks
- Budget split → Budget items
- Vendor requirements → Vendor checklist
- Outreach drafts → Templates
- Content plan → Content calendar
- Risks → Risk log
- Event flow → Event schedule
- Report structure → Report draft

Core AI Workflows

1. AI Event Plan Generator
2. AI Strategy Builder
3. AI Budget Planner
4. AI Task Breakdown Generator
5. AI Outreach Generator
6. AI Content Calendar Generator
7. AI Risk Checklist Generator
8. AI Proposal Generator later
9. AI Post-Event Report Generator

AI Event Plan Generator

Input:

- Event type
- Subtype
- City
- Venue
- Budget
- Expected pax
- Timeline
- Stakeholders
- Dignitary/protocol
- Objective

Output:

- Strategy summary
- Event flow
- Minute-to-minute schedule
- Manpower plan
- Vendor requirements
- Logistics checklist
- Stage/stall requirements
- Media coverage plan
- Risk checklist
- Post-event report structure

AI Budget Planner

Input:

- Event type
- Scale
- City
- Budget
- Expected pax
- Timeline

Output:

- Category-wise budget
- Must-have expenses
- Optional expenses
- Savings suggestions
- Risk of under-budgeting
- Notes based on past events

AI Task Breakdown Generator

Input:

- Accepted event plan
- Event date
- Team size
- Departments involved

Output:

- Phase-wise tasks
- Deadlines
- Departments
- Priorities
- Suggested owners
- Event-day checklist
- Post-event checklist

AI Outreach Generator

Input:

- Recipient type
- Event context
- Tone
- Objective

Output:

- Email
- WhatsApp message
- Call script
- Follow-up message
- Sponsorship request
- Government letter
- Press release
- Thank-you note

AI Content Calendar Generator

Input:

- Event type
- Audience
- Date
- Platforms
- Tone

Output:

- 7-day / 15-day / 30-day content calendar
- Caption drafts
- Reel ideas
- Poster text
- LinkedIn post drafts
- WhatsApp broadcast drafts

AI Safety / Hallucination Rules

AI must not invent:

- Government officer names
- Vendor names
- Exact rates
- Legal requirements
- Confirmed permissions
- Sponsor commitments
- Official claims

If data is unavailable, AI must say:

"Not available in current knowledge base."

AI outputs must include:

- Known from provided data
- Assumptions
- Needs confirmation
- Confidence level
- Sources used later when RAG is active

No auto-send in MVP.

AI can draft messages, but user must manually approve and send.

8. RAG / Knowledge Base Direction

RAG means Retrieval-Augmented Generation.

Meaning:

Before AI answers, the system searches internal knowledge such as:

- Past event plans
- Proposals
- Rate cards
- Budgets
- Vendor notes
- Government letters
- Outreach templates
- Post-event reports
- Playbooks
- Department notes

Then the relevant information is given to the LLM so the output becomes specific to the company.

RAG Build Stages

Stage 1: No RAG

- Structured AI with mock provider
- Template-based JSON outputs

Stage 2: Seeded knowledge

- Manually store event categories, budget ranges, department notes, and execution rules

Stage 3: RAG v1

- Upload PDFs/DOCX
- Extract text
- Chunk text

- Generate embeddings
- Store in PostgreSQL with pgvector
- Retrieve relevant chunks during AI generation

Stage 4: Learning loop

- Post-event debriefs create playbook entries
- Vendor notes and budget actuals improve future outputs

Knowledge / Playbook Features

- Playbook library
- Playbook detail
- Knowledge base search
- Post-event debrief
- Event learnings
- Budget pattern library
- Vendor notes library
- Outreach template library

9. Tech Stack

Use this locked stack.

Language

TypeScript everywhere.

Frontend

- Next.js App Router
- TypeScript
- Tailwind CSS with inline utility classes
- Shadcn UI
- TanStack Query
- Zustand
- React Hook Form
- Zod
- Recharts later

Backend

- NestJS
- Node.js runtime
- TypeScript
- REST APIs
- DTO validation
- Guards
- Services
- Controllers
- Modules
- Role-based access control

- JWT authentication

Database

- PostgreSQL
- Prisma ORM
- Docker PostgreSQL locally
- Neon Postgres later for deployment

AI

- Mock AI provider first
- Real LLM provider later
- Structured JSON outputs only
- RAG later using pgvector

DevOps

- pnpm workspace
- Docker Compose
- GitHub
- GitHub Actions later
- Vercel for frontend later
- Render/Railway/Fly.io/EC2 for backend later

10. State Management Rules

Use:

TanStack Query = server state

Zustand = client/UI state

React Hook Form = form state

Zod = validation

Use Zustand for:

- Sidebar collapsed/open
- Active workspace
- Active event
- Dashboard filters
- Event type filters
- Modal state
- Command palette state later
- Theme preference
- Temporary wizard UI state before final submit

Do not use Zustand for backend/server data like all events, tasks, budgets, vendors, leads, and AI outputs.

Use TanStack Query for API data.

11. Styling Rules

Important rule:

Use inline Tailwind CSS classes inside components.

Do not create separate CSS modules.

Do not create component-level CSS files.

Avoid separate CSS folders for page styling.

Allowed:

- One global CSS file for Tailwind setup and Shadcn/theme tokens only

Preferred:

```
<div className="rounded-xl border bg-background p-4 shadow-sm">  
  <h2 className="text-lg font-semibold tracking-tight">Active Events</h2>  
</div>
```

Avoid:

```
<div className="dashboard-card">
```

The UI should be easy to edit directly in JSX/TSX.

12. Monorepo Structure

Use pnpm workspace.

Recommended structure:

```
campaignops/  
  apps/  
    web/  
      app/  
      components/  
      features/  
      lib/  
      hooks/  
      stores/  
  
  api/  
    src/  
    auth/
```

```
    users/
    organizations/
    events/
    tasks/
    budgets/
    contacts/
    vendors/
    outreach/
    files/
    ai/
    activity/
    reports/
    prisma/

packages/
  shared/
  src/
    types/
    schemas/
    constants/

prisma/
  schema.prisma
  seed.ts

docs/
  PRODUCT_CONTEXT.md
  FEATURE_LOCK.md
  TECH_STACK.md
  AI_ENGINE_PLAN.md
  UX_UI_DIRECTION.md
  BUILD_ORDER.md

references/
  dashboard_mockup.html
  full_feature_map.html
  new_event_wizard.html
  uttarakhand_event_knowledge_base.html

docker-compose.yml
pnpm-workspace.yaml
package.json
README.md
AGENTS.md
```

13. Backend Architecture

Use NestJS as a modular monolith first.

Do not start with microservices.

Modules:

- auth
- users
- organizations
- events
- tasks
- budgets
- contacts
- vendors
- outreach
- files
- ai
- activity
- reports

Microservices are future only.

Future possible services:

- ai-service
- notification-service
- file-processing-service
- analytics-service

Do not build microservices in MVP.

14. AI Module Architecture

Inside NestJS:

```
apps/api/src/ai/  
  ai.module.ts  
  ai.controller.ts  
  ai.service.ts  
  
providers/  
  llm-provider.interface.ts  
  mock-ai.provider.ts  
  openai.provider.ts  
  
workflows/  
  event-plan.workflow.ts  
  strategy.workflow.ts  
  budget.workflow.ts  
  outreach.workflow.ts  
  content-calendar.workflow.ts  
  risk-checklist.workflow.ts  
  debrief.workflow.ts
```

```
rag/  
  document-ingestion.service.ts  
  chunking.service.ts  
  embedding.service.ts  
  retrieval.service.ts  
  
prompts/  
  system-prompts.ts  
  event-plan.prompt.ts  
  budget.prompt.ts  
  outreach.prompt.ts  
  report.prompt.ts  
  
schemas/  
  event-plan.schema.ts  
  budget-output.schema.ts  
  outreach-output.schema.ts
```

Start with mock AI provider.

Do not require paid AI API for initial MVP.

15. Important Database Models

Create Prisma models for MVP around:

- User
- Organization
- OrganizationMember
- Event
- Task
- Contact
- Vendor
- BudgetItem
- ContentItem
- FileAsset
- OutreachTemplate
- AIWorkflowRun
- AIOutput
- ActivityLog
- PlaybookEntry later
- KnowledgeDocument later
- KnowledgeChunk later

AI-related models:

AIWorkflowRun:

- id
- organizationId

- eventId
- workflowType
- inputJson
- retrievedContextJson
- outputJson
- status
- modelUsed
- createdBy
- createdAt

AIOutput:

- id
- eventId
- outputType
- title
- responseJson
- isAccepted
- createdBy
- createdAt

PromptTemplate:

- id
- workflowType
- name
- systemPrompt
- userPromptTemplate
- outputSchema
- version
- isActive

KnowledgeDocument:

- id
- organizationId
- title
- category
- fileUrl
- extractedText
- embeddingStatus
- uploadedBy
- createdAt

KnowledgeChunk:

- id
- documentId
- chunkText
- metadataJson
- embedding
- createdAt

PlaybookEntry:

- id
- organizationId
- eventId
- eventType
- scale
- city
- budgetRange
- learningsJson
- vendorNotesJson
- riskNotesJson
- createdAt

16. UI / UX Direction

The UI should feel like:

Premium Himalayan event operations command centre.

It should not feel like:

- Generic SaaS dashboard
- Government portal
- Cartoon event app
- Cyberpunk AI app
- Over-decorated landing page

Visual Mood

- Premium command centre
- Himalayan / Uttarakhand-inspired
- Cinematic event operations
- Large public gatherings
- Ministers addressing crowds
- Stage lights
- Audience silhouettes
- Media cameras
- Barricades
- Tents
- Banners
- Mountain haze
- Warm evening tones
- Clean dashboard density

Color Palette

- Deep Ink: #0D0D0D
- Himalayan Cream: #F5F2ED
- Dhak Orange: #E8602C
- Forest Green: #2A6B4F

- Brass Gold: #C4A85A
- Mist Grey: #E7E2D8
- Glacier Blue: #7F9DB9

Use Dhak Orange for primary CTAs and active states.

Use Forest Green for completed/success.

Use Brass Gold for premium/government/high-priority accents.

Layout

Desktop-first.

Main layout:

- Left sidebar
- Topbar
- Main content area
- Event cards
- Metric cards
- Event command centre tabs

One event equals one command centre.

Avoid deep nesting.

17. Required Screen List

Auth & Setup Screens

1. Login Screen
2. Signup Screen
3. Forgot Password Screen
4. Organization Setup Screen
5. Team Invite Screen
6. User Profile Screen
7. Organization Settings Screen

Main Workspace Screens

1. Main Dashboard / Command Centre
2. All Events Screen
3. My Tasks Screen
4. Notifications Screen
5. Global Search / Command Palette Screen

New Event Wizard Screens

1. New Event Wizard — Step 1: Event Type
2. New Event Wizard — Step 2: Event Details + Scale

3. New Event Wizard — Step 3: Budget + Timeline
4. New Event Wizard — Step 4: AI Plan Review

Event Command Centre Screens

1. Event Overview Screen
2. Event Tasks Screen
3. Event Timeline Screen
4. Event Budget Screen
5. Event Vendors Screen
6. Event Contacts / Stakeholders Screen
7. Event Outreach Screen
8. Event Content Calendar Screen
9. Event Files / Documents Screen
10. Event AI Plan Screen
11. Event Activity Log Screen
12. Event Report Screen

Operations Screens

1. Task Board / Kanban Screen
2. Task Detail Screen
3. Budget Engine Screen
4. Budget Line Item Detail Screen
5. Vendor & Contact CRM Screen
6. Vendor Detail Screen
7. Contact / Stakeholder Detail Screen
8. Content Calendar Screen
9. Content Item Detail Screen
10. File Library Screen
11. Document Preview Screen

AI Screens

1. AI Planner Screen
2. AI Strategy Builder Screen
3. AI Event Plan Generator Screen
4. AI Budget Suggestion Screen
5. AI Outreach Generator Screen
6. AI Content Calendar Generator Screen
7. AI Risk Checklist Screen
8. Saved AI Outputs Screen

Knowledge / Playbook Screens

1. Playbook Library Screen
2. Playbook Detail Screen
3. Knowledge Base Search Screen
4. Post-Event Debrief Screen
5. Event Learnings Screen
6. Budget Pattern Library Screen
7. Vendor Notes Library Screen

8. Outreach Template Library Screen

Reports & Export Screens

1. Reports Dashboard
2. Event Summary Report Screen
3. Budget Report Screen
4. Task Completion Report Screen
5. Government Submission Report Screen
6. Sponsor / Client Report Screen
7. Report Preview Screen
8. Export Settings Screen

Settings Screens

1. Account Settings Screen
2. Workspace Settings Screen
3. Role & Permissions Screen
4. Team Members Screen
5. Rate Card Settings Screen
6. Event Category Settings Screen
7. AI Settings Screen

Mobile / On-Ground Screens

1. Mobile Today's Event Screen
2. Mobile My Tasks Screen
3. Mobile Task Detail Screen
4. Mobile Vendor Quick Call Screen
5. Mobile Upload Photo / Document Screen
6. Mobile Budget Entry Screen
7. Mobile Emergency Contacts Screen
8. Mobile Event-Day Checklist Screen

Future / Backlog Screens

1. Client Portal Dashboard
2. Client Event View Screen
3. Client Approval Screen
4. Multi-Organization Switcher Screen
5. Vendor Marketplace Screen
6. Vendor Marketplace Detail Screen
7. Subscription / Billing Screen
8. White-Label Settings Screen
9. Public Event Brief Intake Form
10. QR Check-In Screen
11. Attendee Registration Screen
12. Live Event Control Room Screen

18. Build Order

Do not build everything at once.

Follow this order.

Phase 1: Foundation

Goal: It works.

Build:

- pnpm monorepo
- Next.js frontend
- NestJS backend
- shared package
- PostgreSQL Docker setup
- Prisma setup
- Tailwind setup
- Shadcn-ready structure
- Auth
- Roles
- Organization setup
- Event create form
- Event list
- Simple dashboard

Phase 2: Operations

Goal: You can actually run an event in it.

Build:

- Event command centre
- Task board
- Timeline/checklist
- Budget line items
- Vendor/contact CRM
- Outreach drafts
- File uploads
- Activity logs
- Basic analytics cards

Phase 3: Intelligence

Goal: It learns from your work.

Build:

- Mock AI event planner
- AI budget estimator
- AI outreach writer
- AI task breakdown
- Save AI outputs
- Convert AI outputs into tasks/budgets/templates

- Post-event debrief
- Playbook entries

Phase 4: RAG / Knowledge

Goal: AI uses internal knowledge.

Build:

- Knowledge document upload
- Text extraction
- Chunking
- Embeddings
- pgvector
- Retrieval
- Source-based AI output

Phase 5: Growth

Future only:

- Client portal
- Multi-org SaaS
- Vendor marketplace
- Billing
- White-label
- QR check-in
- Mobile app

19. Future Backlog

These are not MVP.

Do not implement unless explicitly asked:

- Client portal
- Multi-org SaaS
- Vendor marketplace
- Subscription/billing
- White-label mode
- Public landing/onboarding
- Advanced RAG
- Full knowledge graph visualization
- QR check-in
- Mobile app
- WhatsApp integration
- Approval workflows
- Advanced reports
- OpenTUI
- Bun runtime
- Microservices

- Redis/BullMQ
- Kafka
- Kubernetes

20. Deployment Plan

MVP should be built with almost zero cost.

Local development:

- Next.js locally
- NestJS locally
- PostgreSQL in Docker locally
- Prisma locally
- Mock AI locally

Deployment later:

- Frontend: Vercel
- Database: Neon Postgres
- Backend: Render/Railway/Fly.io/EC2 later
- AI: real LLM provider only when ready

Do not block development on paid AI APIs.

Use mock AI provider first.

21. Codex Working Rules

When working in Codex, do not ask it to “build the full app.”

Always give small tasks.

Correct task examples:

- Set up the monorepo foundation only.
- Create Prisma schema for locked MVP entities only.
- Create NestJS auth module only.
- Create dashboard shell only.
- Create new event wizard only.
- Create event command centre layout only.
- Create mock AI provider only.

Bad task:

- Build the entire CampaignOps app.

22. First Codex Task

Use this prompt first:

"You are working on CampaignOps, an AI-assisted event and campaign operations platform.

Before writing code, read:

- AGENTS.md
- docs/PRODUCT_CONTEXT.md
- docs/FEATURE_LOCK.md
- docs/TECH_STACK.md
- docs/AI_ENGINE_PLAN.md
- docs/UX_UI_DIRECTION.md
- docs/BUILD_ORDER.md
- references/dashboard_mockup.html
- references/full_feature_map.html
- references/new_event_wizard.html
- references/uttarakhand_event_knowledge_base.html

Do not build anything outside the locked MVP feature list.

Your first task is only to set up the project foundation:

- pnpm monorepo
- Next.js app in apps/web
- NestJS API in apps/api
- shared package in packages/shared
- PostgreSQL + Prisma setup
- Docker Compose for local database
- Tailwind configured in Next.js
- Shadcn-ready structure
- Zustand, TanStack Query, React Hook Form, and Zod installed
- inline Tailwind only
- no separate CSS module/component CSS files

Do not implement full features yet. Only create the clean foundation and explain the folder structure after setup."

23. Final Product Rule

Any new idea must pass this test:

Does this support creating, planning, executing, tracking, or learning from an event/campaign?

If yes, it can be considered.

If no, it goes to backlog.

Even if yes, it must belong to one of these locked modules:

- Dashboard
- Event core
- Tasks

- Leads/contacts
- Vendors
- Budget
- Outreach
- Content calendar
- Files
- AI planner
- Playbook/knowledge
- Reports/debrief

Do not deviate from the locked feature list unless explicitly instructed.